

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 July 2026
Team ID	
Project Name	Strategic Product Placement Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As an analyst, I can collect retail sales and product placement data from different sources for analysis.	3	High	Shaik Muskaan Aliyah
Sprint-1	Data Preprocessing	USN-2	As an analyst, I can clean the dataset by handling missing values, duplicates, and inconsistent records.	5	High	Syed Salma Sulthana
Sprint-1	Exploratory Data Analysis	USN-3	As an analyst, I can analyze sales trends and product 5 performance using visualizations.		High	Shaik Muskaan Aliyah
Sprint-1	Feature Engineering	USN-4	As an analyst, I can create new features to improve the accuracy of the product placement analysis.	3	Medium	Shaik Muskaan Aliyah

Machine Learning Sprint-2	Model	USN-5	As an analyst, I can train a machine learning model to 8 predict the best product placement strategy.	Story Points	High	Team Members
	Functional Requirement (Epic)	User Story Number	User Story / Task			
Sprint-2	Model Evaluation	USN-6	As an analyst, I can evaluate the model using performance metrics to ensure accurate predictions.	5	High	Shaik Ayesha
2	Dashboard & Sprint- Visualization	USN-7	As a user, I can view interactive dashboards showing sales trends, product performance, and placement recommendations.	5	High	Pravalika Boda
Sprint-2	Business Recommendations	USN-8	As a manager, I can generate reports with product3 placement recommendations to support better merchandising decisions.	3	High	Syed Salma Sulthana

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint- 1	16	4 Days	29 Jun 2026	02 Jul 2026	16	02 Jul 2026

Sprint-

2	21	5 Days	03 Jul 2026	07 Jul 2026	21	07 Jul 2026
---	----	--------	-------------	-------------	----	-------------

Velocity:

The project was completed in 2 sprints over a period of 9 days. A total of 37 story points were completed, resulting in an average team velocity of 18.5 story points per sprint.

Average Velocity (AV) per day = Total Story Points ÷ Total Duration AV

= 37 ÷ 9 = 4.11 story points per day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/> <https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>